
**************************************************************************
USACE / NAVFAC / AFCESA                          01320.TD (Oct 03)
                                                 
-------------------------
Preparing Activity:  USACE                       

UNIFIED FACILITIES GUIDE SPECIFICATIONS (Revised for TD)

**************************************************************************

SECTION 01320

PROJECT SCHEDULE
10/03

**************************************************************************
NOTE:  This UFGS guide specification was last 
revised by C. Diven, Oct 03 to incorporate 
preliminary and initial schedule language for 
Design Build site work, etc. for Tulsa District.

NOTE:  This guide specification covers the 
requirements for the preparation and maintenance 
of the project schedule for construction projects 
or design-build construction projects..

This guide specification includes tailoring 
options for construction projects and design-build 
construction projects.  Selection or deselection 
of a tailoring option will include or exclude that 
option in the section, but editing the resulting 
section to fit the project is still required.

**************************************************************************

PART 1   GENERAL

**************************************************************************
NOTE:  Selection of the optional requirements in 
this guide specification should be coordinated 
with Construction Division to ensure that the 
schedule requirements are appropriate for the 
complexity of the constructability portion of the 
BCOE review.  See ER 415-1-11.  Paragraphs may not 
be removed from this specification except as noted.

If it is desired to monitor a Contractor's 
schedule by use of an in-house program, this will 
require use of the Standard Data Exchange Format 
(SDEF).  Use of proprietary systems will not be 
specified.  See ER 1-1-11, Appendix A.
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**************************************************************************

1.1   REFERENCES

**************************************************************************
NOTE:  Issue (date) of references included in 
project specifications need not be more current 
than provided by the latest guide specification.

**************************************************************************

The publications listed below form a part of the specification to the 
extent referenced.  The publications are referenced in the text by basic 
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1-1-11 (1995) Progress, Schedules, and Network 
Analysis Systems

1.2   QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be 
responsible for the preparation of all required project schedule reports.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

**************************************************************************
NOTE: Selection of construction or design-build 
construction text required.

**************************************************************************

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
Project Schedule as described below shall be prepared.  The scheduling 
of constructiondesign and construction shall be the responsibility of 
the Contractor.  Contractor management personnel shall actively 
participate in its development.  Subcontractors and suppliersDesigners, 
Subcontractors and suppliers working on the project shall also 
contribute in developing and maintaining an accurate Project Schedule.  
The approved Project Schedule shall be used to measure the progress of 
the work, to aid in evaluating time extensions, and to provide the basis 
of all progress payments.

3.2   BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress.  Lack 
of an approved schedule or scheduling personnel will result in an 
inability of the Contracting Officer to evaluate Contractor's progress 
for the purposes of payment.  Failure of the Contractor to provide all 
information, as specified below, shall result in the disapproval of the 
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entire Project Schedule submission and the inability of the Contracting 
Officer to evaluate Contractor progress for payment purposes.  In the 
case where Project Schedule revisions have been directed by the 
Contracting Officer and those revisions have not been included in the 
Project Schedule, the Contracting Officer may hold retainage up to the 
maximum allowed by contract, each payment period, until revisions to the 
Project Schedule have been made.

3.3   PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
specification.  Failure of the Contractor to meet the requirements of 
this specification shall result in the disapproval of the schedule.  
Manual methods used to produce any required information shall require 
approval by the Contracting Officer.

3.3.1   Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule.  The Contractor shall provide the Project 
Schedule in the Precedence Diagram Method (PDM).

3.3.2   Level of Detail Required

The Project Schedule shall include an appropriate level of detail.  
Failure to develop or update the Project Schedule or provide data to the 
Contracting Officer at the appropriate level of detail, as specified by 
the Contracting Officer, shall result in the disapproval of the 
schedule.  The Contracting Officer will use, but is not limited to, the 
following conditions to determine the appropriate level of detail to be 
used in the Project Schedule:

3.3.2.1   Activity Durations

Contractor submissions shall follow the direction of the Contracting 
Officer regarding reasonable activity durations.  Reasonable durations 
are those that allow the progress of activities to be accurately 
determined between payment periods (usually less than 2 percent of all 
non-procurement activities' Original Durations are greater than 20 days).

3.3.2.2   Design and Permit Activities

**************************************************************************
NOTE:  This paragraph applies only to design-build 
procurements.

**************************************************************************

Design and permitting activities, including necessary conferences and 
follow-up actions and design package submission dates, shall be 
integrated into the schedule.

3.3.2.3   Procurement Activities

Tasks related to the procurement of long lead materials or equipment 
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shall be included as separate activities in the project schedule.  Long 
lead materials and equipment are those materials that have a procurement 
cycle of over 90 days.  Examples of procurement process activities 
include, but are not limited to:  submittals, approvals, procurement, 
fabrication, and delivery.

3.3.2.4   Critical Activities

The following activities shall be listed as separate line activities on 
the Contractor's project schedule:

   a. Submission and approval of mechanical/electrical layout drawings.

   b. Submission and approval of O & M manuals.

   c. Submission and approval of as-built drawings.

   d. Submission and approval of 1354 data and installed equipment lists.

   e. Submission and approval of testing and air balance (TAB).

   f. Submission of TAB specialist design review report.

   g. Submission and approval of fire protection specialist.

   h. Submission and approval of testing and balancing of HVAC plus 
commissioning plans and data.

   i. Air and water balance dates.

   j. HVAC commissioning dates.

   k. Controls testing plan.

   l. Controls testing.

   m. Performance Verification testing.

   n. Other systems testing, if required.

   o. Prefinal inspection.

   p. Correction of punchlist from prefinal inspection.

   q. Final inspection.

3.3.2.5   Government Activities

**************************************************************************
NOTE: NOTE: Selection of construction or 
design-build construction text required.

**************************************************************************

Government and other agency activities that could impact progress shall 
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be shown.  These activities include, but are not limited to:  approvals,
approvals, design reviews, environmental permit approvals by State 
regulators, inspections, utility tie-in, Government Furnished Equipment 
(GFE) and Notice to Proceed (NTP) for phasing requirements.

 3.3.2.6   Responsibility

All activities shall be identified in the project schedule by the party 
responsible to perform the work.  Responsibility includes, but is not 
limited to, the subcontracting firm, contractor work force, or 
government agency performing a given task.  Activities shall not belong 
to more than one responsible party.  The responsible party for each 
activity shall be identified by the Responsibility Code.

3.3.2.7   Work Areas

All activities shall be identified in the project schedule by the work 
area in which the activity occurs.  Activities shall not be allowed to 
cover more than one work area.  The work area of each activity shall be 
identified by the Work Area Code.

3.3.2.8   Modification or Claim Number

Any activity that is added or changed by contract modification or used 
to justify claimed time shall be identified by a mod or claim code that 
changed the activity.  Activities shall not belong to more than one 
modification or claim item.  The modification or claim number of each 
activity shall be identified by the Mod or Claim Number.  Whenever 
possible, changes shall be added to the schedule by adding new 
activities.  Existing activities shall not normally be changed to 
reflect modifications.

3.3.2.9   Bid Item

All activities shall be identified in the project schedule by the Bid 
Item to which the activity belongs.  An activity shall not contain work 
in more than one bid item.  The bid item for each appropriate activity 
shall be identified by the Bid Item Code.

3.3.2.10   Phase of Work

All activities shall be identified in the project schedule by the phases 
of work in which the activity occurs.  Activities shall not contain work 
in more than one phase of work.  The project phase of each activity 
shall be by the unique Phase of Work Code.

3.3.2.11   Category of Work

**************************************************************************
NOTE: Selection of construction or design-build 
construction text required.

**************************************************************************

All Activities shall be identified in the project schedule according to 
the category of work which best describes the activity.  Category of 
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work refers, but is not limited, to the procurement chain of activities 
including such items as submittalsdesigns, design package submissions 
design reviews, review conferences, permits, submittals, approvals, 
procurement, fabrication, delivery, installation, start-up, and 
testing.  The category of work for each activity shall be identified by 
the Category of Work Code.

3.3.2.12   Feature of Work

All activities shall be identified in the project schedule according to 
the feature of work to which the activity belongs.  Feature of work 
refers, but is not limited to, a work breakdown structure for the 
project.  The feature of work for each activity shall be identified by 
the Feature of Work Code.

3.3.3   Scheduled Project Completion

The schedule interval shall extend from NTP to the contract completion 
date.

3.3.3.1   Project Start Date

The schedule shall start no earlier than the date on which the NTP was 
acknowledged.  The Contractor shall include as the first activity in the 
project schedule an activity called "Start Project".  The "Start 
Project" activity shall have an "ES" constraint date equal to the date 
that the NTP was acknowledged, and a zero day duration.

3.3.3.2   Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by 
the contract completion date.  Calculation on project updates shall be 
such that if the early finish of the last activity falls after the 
contract completion date, then the float calculation shall reflect a 
negative float on the critical path.  The Contractor shall include as 
the last activity in the project schedule an activity called "End 
Project".  The "End Project" activity shall have an "LF" constraint date 
equal to the completion date for the project, and a zero day duration.

3.3.3.3   Early Project Completion

In the event the project schedule shows completion of the project prior 
to the contract completion date, the Contractor shall identify those 
activities that have been accelerated and/or those activities that are 
scheduled in parallel to support the Contractor's "early" completion.  
Contractor shall specifically address each of the activities noted in 
the narrative report at every project schedule update period to assist 
the Contracting Officer in evaluating the Contractor's ability to 
actually complete prior to the contract period.

3.3.4   Interim Completion Dates

Contractually specified interim completion dates shall also be 
constrained to show negative float if the early finish date of the last 
activity in that phase falls after the interim completion date.

3.3.4.1   Start Phase
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The Contractor shall include as the first activity for a project phase 
an activity called "Start Phase X" where "X" refers to the phase of 
work.  The "Start Phase X" activity shall have an "ES" constraint date 
equal to the date on which the NTP was acknowledged, and a zero day 
duration.

3.3.4.2   End Phase

The Contractor shall include as the last activity in a project phase an 
activity called "End Phase X" where "X" refers to the phase of work.  
The "End Phase X" activity shall have an "LF" constraint date equal to 
the completion date for the project, and a zero day duration.

3.3.4.3   Phase X

The Contractor shall include a hammock type activity for each project 
phase called "Phase X" where "X" refers to the phase of work.  The 
"Phase X" activity shall be logically tied to the earliest and latest 
activities in the phase.

3.3.5   Default Progress Data Disallowed

**************************************************************************
NOTE:  The last 2 sentences of the paragraph will 
be deleted if not required for the project.

**************************************************************************

Actual Start and Finish dates shall not be automatically updated by 
default mechanisms that may be included in CPM scheduling software 
systems.  Actual Start and Finish dates on the CPM schedule shall match 
those dates provided from Contractor Quality Control Reports.  Failure 
of the Contractor to document the Actual Start and Finish dates on the 
Daily Quality Control report for every in-progress or completed 
activity, and failure to ensure that the data contained on the Daily 
Quality Control reports is the sole basis for schedule updating shall 
result in the disapproval of the Contractor's schedule and the inability 
of the Contracting Officer to evaluate Contractor progress for payment 
purposes.  Updating of the percent complete and the remaining duration 
of any activity shall be independent functions.  Program features which 
calculate one of these parameters from the other shall be disabled.

3.3.6   Out-of-Sequence Progress

Activities that have posted progress without all preceding logic being 
satisfied (Out-of-Sequence Progress) will be allowed only on a 
case-by-case approval of the Contracting Officer.  The Contractor shall 
propose logic corrections to eliminate all out of sequence progress or 
justify not changing the sequencing for approval prior to submitting an 
updated project schedule.

3.3.7   Negative Lags

Lag durations contained in the project schedule shall not have a 
negative value.
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3.4   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below.  The 
data disk, reports, and network diagrams required for each submission 
are contained in paragraph SUBMISSION REQUIREMENTS.

**************************************************************************
NOTE: Selection of construction or design-build 
text required. 

**************************************************************************

3.4.1   Preliminary Project Schedule Submission

The Preliminary Project Schedule, defining the Contractor's planned 
operations for the first [60] [_____] calendar days shall be submitted 
for approval within [20] [_____] calendar days after the NTP is 
acknowledged.  The approved preliminary schedule shall be used for 
payment purposes not to exceed [60] [_____] calendar days after NTP.

3.4.1.1   Preliminary Project Design Schedule

A Preliminary Project Design Schedule, defining the Contractor's planned 
design operations and activities in detail through the 100 percent 
design,  shall be submitted for review and approval within 20 calendar 
days after the Notice to Proceed is acknowledged.

3.4.1.2   Preliminary Project Site Work Schedule

A Preliminary Project Site Work Schedule shall be submitted for review 
and approval within 20 calendar days after approval of the 100 percent 
site design and shall incorporate the approved Preliminary Design 
Schedule; define the Contractor's 100 percent Site Design operations and 
activities in detail, including critical submittal and procurement 
activities, through completion of all site work; and the Contractor's 
general approach for the remainder of the project.

3.4.1.3   Preliminary Project Schedule

A Preliminary Project Schedule shall be submitted for review and 
approval within 20 calendar days after approval of the 100 percent 
design.  The schedule shall incorporate the previously approved 
Preliminary Design Schedule and the Preliminary Project Site Work 
Schedule and shall define the Contractor's planned operations and 
activities in complete detail, including critical submittal and 
procurement activities, through completion of all work.  The approved 
Preliminary Project Schedule shall be used for payment purposes not to 
exceed 90 calendar days after approval of the 100 percent design.

**************************************************************************
NOTE: Selection of construction or design-build 
text required. 

**************************************************************************
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3.4.2   Initial Project Schedule Submission

The Initial Project Schedule shall be submitted for approval within [40] 
[_____] calendar days after NTP.  The schedule shall provide a 
reasonable sequence of activities which represent work through the 
entire project and shall be at a reasonable level of detail.

The Initial Project Schedule shall be submitted for approval within [40] 
[__] calendar days after approval of the Preliminary Project Schedule.  
The Initial Project Schedule shall incorporate the previously approved 
Preliminary Project Schedule and shall define the Contractor's planned 
operations and activities in complete detail, including critical 
submittal and procurement activities, through completion of all work. 

3.4.3   Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic 
Progress Meetings," the Contractor shall submit periodic schedule 
updates.  These submissions shall enable the Contracting Officer to 
assess Contractor's progress.  If the Contractor fails or refuses to 
furnish the information and project schedule data, which in the 
judgement of the Contracting Officer or authorized representative is 
necessary for verifying the Contractor's progress, the Contractor shall 
be deemed not to have provided an estimate upon which progress payment 
may be made.

3.4.4   Standard Activity Coding Dictionary

The Contractor shall use the activity coding structure defined in the 
Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A.  This 
exact structure is mandatory, even if some fields are not used.

3.5   SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the 
preliminary submission, initial submission, and every periodic project 
schedule update throughout the life of the project:

3.5.1   Data Disks

[Two] [_____] data disks containing the project schedule shall be 
provided.  Data on the disks shall adhere to the SDEF format specified 
in ER 1-1-11, Appendix A.

3.5.1.1   File Medium

Required data shall be submitted on 3.5 disks, formatted to hold 1.44 MB 
of data, under the MS-DOS Version 5. or 6.x, unless otherwise approved 
by the Contracting Officer.

3.5.1.2   Disk Label

A permanent exterior label shall be affixed to each disk submitted.  The 
label shall indicate the type of schedule (Preliminary, Initial, Update, 
or Change), full contract number, project name, project location, data 
date, name and telephone number or person responsible for the schedule, 
and the MS-DOS version used to format the disk.
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3.5.1.3   File Name

Each file submitted shall have a name related to either the schedule 
data date, project name, or contract number.  The Contractor shall 
develop a naming convention that will ensure that the names of the files 
submitted are unique.  The Contractor shall submit the file naming 
convention to the Contracting Officer for approval.

3.5.2   Narrative Report

A Narrative Report shall be provided with the preliminary, initial, and 
each update of the project schedule.  This report shall be provided as 
the basis of the Contractor's progress payment request.  The Narrative 
Report shall include:  a description of activities along the [2] [_____] 
most critical paths, a description of current and anticipated problem 
areas or delaying factors and their impact, and an explanation of 
corrective actions taken or required to be taken.  The narrative report 
is expected to relay to the Government, the Contractor's thorough 
analysis of the schedule output and its plans to compensate for any 
problems, either current or potential, which are revealed through that 
analysis.

3.5.3   Approved Changes Verification

Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission.  The 
Narrative Report shall specifically reference, on an activity by 
activity basis, all changes made since the previous period and relate 
each change to documented, approved schedule changes.

3.5.4   Schedule Reports

The format for each activity for the schedule reports listed below shall 
contain:  Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start 
Date, Late Finish Date, Total Float.  Actual Start and Actual Finish 
Dates shall be printed for those activities in progress or completed.

3.5.4.1   Activity Report

A list of all activities sorted according to activity number.

3.5.4.2   Logic Report

A list of Preceding and Succeeding activities for every activity in 
ascending order by activity number.  Preceeding and succeeding 
activities shall include all information listed above in paragraph 
Schedule Reports.  A blank line shall be left between each activity 
grouping.

3.5.4.3   Total Float Report

A list of all incomplete activities sorted in ascending order of total 
float.  Activities which have the same amount of total float shall be 
listed in ascending order of Early Start Dates.  Completed activities 
shall not be shown on this report.
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3.5.4.4   Earnings Report

A compilation of the Contractor's Total Earnings on the project from the 
NTP until the most recent Monthly Progress Meeting.  This report shall 
reflect the Earnings of specific activities based on the agreements made 
in the field and approved between the Contractor and Contracting Officer 
at the most recent Monthly Progress Meeting.  Provided that the 
Contractor has provided a complete schedule update, this report shall 
serve as the basis of determining Contractor Payment.  Activities shall 
be grouped by bid item and sorted by activity numbers.  This report 
shall:  sum all activities in a bid item and provide a bid item percent; 
and complete and sum all bid items to provide a total project percent 
complete.  The printed report shall contain, for each activity:  the 
Activity Number, Activity Description, Original Budgeted Amount, Total 
Quantity, Quantity to Date, Percent Complete (based on cost), and 
Earnings to Date.

3.5.5   Network Diagram

The network diagram shall be required on the initial schedule submission 
and on monthly schedule update submissions.  The network diagram shall 
depict and display the order and interdependence of activities and the 
sequence in which the work is to be accomplished.  The Contracting 
Officer will use, but is not limited to, the following conditions to 
review compliance with this paragraph:

3.5.5.1   Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows 
from right to left.  The activity number, description, duration, and 
estimated earned value shall be shown on the diagram.

3.5.5.2   Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract 
required interim completion dates, and contract completion dates.

3.5.5.3   Critical Path

The critical path shall be clearly shown.

3.5.5.4   Banding

Activities shall be grouped to assist in the understanding of the 
activity sequence.  Typically, this flow will group activities by 
category of work, work area and/or responsibility.

3.5.5.5   S-Curves

Earnings curves showing projected early and late earnings and earnings 
to date.

3.6   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite 
meeting or other regular intervals mutually agreed to at the 
preconstruction conference.  During this meeting the Contractor shall 
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describe, on an activity by activity basis, all proposed revisions and 
adjustments to the project schedule required to reflect the current 
status of the project.  The Contracting Officer will approve activity 
progress, proposed revisions, and adjustments as appropriate.

3.6.1   Meeting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular 
progress meeting.

3.6.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved 
progress, revisions, and adjustments, based on the regular progress 
meeting, shall be submitted not later than 4 working days after the 
monthly progress meeting.

3.6.3   Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates, 
Remaining Durations, and Cost-to-Date shall be subject to the approval 
of the Contracting Officer.  As a minimum, the Contractor shall address 
the following items on an activity by activity basis during each 
progress meeting.

3.6.3.1   Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently 
in-progress or completed .

3.6.3.2   Time Completion

The estimated Remaining Duration for each activity in-progress.  
Time-based progress calculations shall be based on Remaining Duration 
for each activity.

3.6.3.3   Cost Completion

The earnings for each activity started.  Payment will be based on 
earnings for each in-progress or completed activity.  Payment for 
individual activities will not be made for work that contains quality 
defects.  A portion of the overall project amount may be retained based 
on delays of activities.

3.6.3.4   Logic Changes

All logic changes pertaining to NTP on change orders, change orders to 
be incorporated into the schedule, contractor proposed changes in work 
sequence, corrections to schedule logic for out-of-sequence progress, 
lag durations, and other changes that have been made pursuant to 
contract provisions shall be specifically identified and discussed.

3.6.3.5   Other Changes

Other changes required due to delays in completion of any activity or 
group of activities include:  1) delays beyond the Contractor's control, 
such as strikes and unusual weather.  2) delays encountered due to 
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submittals, Government Activities, deliveries or work stoppages which 
make re-planning the work necessary.  3) Changes required to correct a 
schedule which does not represent the actual or planned prosecution and 
progress of the work.

3.7   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract 
completion date, or any interim milestone date, the Contractor shall 
furnish the following for a determination as to whether or not the 
Contractor is entitled to an extension of time under the provisions of 
the contract:  justification, project schedule data, and supporting 
evidence as the Contracting Officer may deem necessary.  Submission of 
proof of delay, based on revised activity logic, duration, and costs 
(updated to the specific date that the delay occurred) is obligatory to 
any approvals.

3.7.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, 
in full, all the float time available for the work involved with this 
request.  The Contracting Officer's determination as to the number of 
allowable days of contract extension shall be based upon the project 
schedule updates in effect for the time period in question, and other 
factual information.  Actual delays that are found to be caused by the 
Contractor's own actions, which result in the extension of the schedule, 
will not be a cause for a time extension to the contract completion date.

3.7.2   Submission Requirements

The Contractor shall submit a justification for each request for a 
change in the contract completion date of under 2 weeks based upon the 
most recent schedule update at the time of the NTP or constructive 
direction issued for the change.  Such a request shall be in accordance 
with the requirements of other appropriate Contract Clauses and shall 
include, as a minimum:

     a.  A list of affected activities, with their associated project 
schedule activity number.

     b.  A brief explanation of the causes of the change.

     c.  An analysis of the overall impact of the changes proposed.

     d.  A sub-network of the affected area.

Activities impacted in each justification for change shall be identified 
by a unique activity code contained in the required data file.

3.7.3   Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting 
Officer may request an interim update with revised activities for a 
specific change request.  The Contractor shall provide this disk within 
4 days of the Contracting Officer's request.

3.8   DIRECTED CHANGES
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If the NTP is issued for changes prior to settlement of price and/or 
time, the Contractor shall submit proposed schedule revisions to the 
Contracting Officer within 2 weeks of the NTP being issued.  The 
proposed revisions to the schedule will be approved by the Contracting 
Officer prior to inclusion of those changes within the project 
schedule.  If the Contractor fails to submit the proposed revisions, the 
Contracting Officer may furnish the Contractor with suggested revisions 
to the project schedule.  The Contractor shall include these revisions 
in the project schedule until revisions are submitted, and final changes 
and impacts have been negotiated.  If the Contractor has any objections 
to the revisions furnished by the Contracting Officer, the Contractor 
shall advise the Contracting Officer within 2 weeks of receipt of the 
revisions.  Regardless of the objections, the Contractor shall continue 
to update the schedule with the Contracting Officer's revisions until a 
mutual agreement in the revisions is reached.  If the Contractor fails 
to submit alternative revisions within 2 weeks of receipt of the 
Contracting Officer's proposed revisions, the Contractor will be deemed 
to have concurred with the Contracting Officer's proposed revisions.  
The proposed revisions will then be the basis for an equitable 
adjustment for performance of the work.

3.9   OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered 
for the exclusive use of either the Government or the Contractor.

-- End of Section --
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